



# Summer 2011

***Issue: DISCOVER-AQ is sandwiched between two other activities***

20 May                      IceBridge finishes with P-3B

Wallops proposed schedule :

6 June                      Begin integration

8 July                      Complete integration/check flights & reviews

11-29 July                Mission flights

1-5 August                Download

8 August                 DEVOTE needs to begin UC-12 integration  
(prefer to integrate 1 August)

Considerations:

- 3 week deployment is not likely to be sufficient
- Can we push integration up a week (begin Tuesday May 31)? This means check flights and reviews would be completed by end of June.
- Do people care about deploying over July 4<sup>th</sup> weekend? Is there any scientific benefit in contrasting 4<sup>th</sup> with other periods?



# Longer Term Scheduling

- Avoid deploying April-September 2012 to de-conflict with SEA<sub>4</sub>CRS
  - Move Houston deployment to 2013 to allow for SEA<sub>4</sub>CRS in 2012 and coordinate with Texas state activities in 2013

## 4 vs. 3 deployments

- 4 deployments
  - Quick turn around to Sacramento following SEAC<sub>4</sub>RS,
  - 8 months after Sacramento deploy to Houston
  - 9 months after Houston have final deployment
- 3 deployments
  - Cancel Sacramento
  - Allows for more time between SEAC<sub>4</sub>RS and Houston
  - Allows for adding flight hours to other deployments
  - May allow for augmenting modeling & analysis