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Info I need:

•Payload Data Package (Deadline: Mid January)

•Rack Tip Over Analysis (Deadline: Prelim: January, Final: June)

•Gas Bottle Locations (Rack/Floor/Container) (Deadline: November)

•Wingtip Probes? (Deadline: Oct 29th)

•Rack Shipping Info

Suggestions:

•Book WFF Hotels Early!

•Foreign Nationals require 1-3 months notice 
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Important Dates

•10/29/10 – Rack Fabrication Complete
•1/24/11 – Configuration Review (CR)
•12/6/10-4/1/11 – Individual Design Reviews for each instrument
•6/24/11 – Final Installation Inspection and Review (FIIR)
•6/28/11 – Flight Readiness Review (FRR)
•6/29/11 – Project Check Flight (PCF)
•6/30/11 – Mission Readiness Review (MRR)
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Upload Schedule

•1/17-2/4 – Drill window blanks and port plugs
•Feb-May – Attach probes to plates and populate exhaust ports
•5/20 - 6/3 – Data System and Gas Bottle rack install
•6/6 - 6/12 – Anderson/Dacom/DLH install, Fried probe install
•6/13 - 6/14 – Fried upload
•6/15 - 6/16 – Wisthaler upload
•6/17 - 6/19 – Vay/Barrick upload, Cohen probe install
•6/20 - 6/23 – Weinhiemer upload, Cohen rack install 
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QUESTIONS??
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