
DISCOVER‐AQ Daily Observational Status 

Date:  28 June 2011 

Status definitions:   
Green = Full Capability (no comment required) 
Yellow = Partial Capability (comment on specific instruments or variables compromised) 
Red = Severe or Total Loss of Capability (comment on prognosis for recovery) 
 
P‐3B  Status  Comment 

LARGE (Anderson)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

NOxyO3 (Weinheimer)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

TD‐LIF (Cohen)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

DFGAS (Fried)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

DACOM (Diskin)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

DLH (Diskin)    Installation of housing and ECF planned for 6/29 

AVOCET (Vay)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

PTR‐MS (Wisthaler)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

PDS (Barrick)    Performed well on 6/28 test flt.; will need to correct issue with 
recording radar altitude for 6/30 test flt. 

REVEAL (Van Gilst)    Performed well on 6/28 test flt.; will be ready for 6/30 test flt. 

UC‐12  Status  Comment 

HSRL (Hostetler)    Successful test flight on 6/25; ready for science 

ACAM (Janz)    Successful test flight on 6/25; ready for science 

Ground  Status  Comment 

Pandora (Herman)    10 sites installed (including MDE sites); two more planned 

NATIVE (Thompson)    Install complete and instruments running 

UMBC (Hoff)    Using MPL from Judd Welton (GSFC) on loan 

Millersville (Clark)    Now have power at site;  expect to test balloon on 6/30; poor 
internet reception being worked; O3 and NO for balloon; NO2 at 
manufacturer for repair/diagnosis 

Aeronet (Holben)    40+ DRAGON sites; also running mobile lidar 

HU‐Beltsville (Joseph)    Still waiting on FAA clearance for balloon; ground site ready, see 
table on next page for details 

EPA (Szykman)    Instruments installed at Padonia; Edgewood tomorrow 

COMMIT (Tsay)    Operational;  NOxy monitor expected to be running on 6/29 

MDE Sites  Status  Comment 

Aldino     

Edgewood     

Essex     

Fairhill     

Padonia     

HU‐Beltsville     
 



HU-BELTSVILLE (Daily) Observational Status 
Date:   06/28/2011  
Status definitions:  
Green = Full Capability  
Yellow = Partial Capability  
Red = Severe or Total Loss of Capability (comment on prognosis for recovery) 
 
 
Howard University 
Raman Lidar 

Status Comment 

HURL ……..  
Celiometer ……..  
SONDES Status Comment 
Ozone sondes ……..  
Tethered Sondes ……..  
AEROSOLS Status Comment 
AMS …….. Operational from 07/05 
PTRMS ……..  
FMPS ……..  
APS ……..  
CCN ……..  
TOWER Status Comment 
Fluxes ……..  
Latent heat …….. Pending 
Meteorology ……..  
Surface Radiation Status Comment 
MFRSR ……..  
Broadband ……..  
   
Microwave Radiometer ……..  
   
   
 


